

From: ITDG

Sent: 23 November 2005 13:03

To: Trade plus Aid

Subject: RE: Update on Sudan

Importance: High

Dear Trade plus Aid,

I had a meeting with the Country Director for Sudan on Saturday morning: he told me that the Dam is 95% completed. He said that completion is expected in Feb 2006, the reasons for the delays are the same as in my previous email - local insecurities and the effects of the rainy season. I appreciate that there has been a long delay on completion but I can say that they are now very close to completion.

Best wishes,

ITDG